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Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 176 Date: 14-Nov-2011 Monday

Approved Date:

Shift Hours: 07:00 AM 11:00 PM Break: 01:00 Over Time: 04:00

Const Calendar Day: 797

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Cable Prep Work

Work near the Tower saddle to prepare for PWS hauling:
- Tony Costa's crew was working near the Tower saddle for the entire of the shift.
- A-frames were installed atop the tramway cables above each of the catwalks. They are part of the
system for strand floating (see attached photo).
- 1 electrician was working on wiring the tramway controls atop the erection tower.
- Also, tools and equipment were being hoisted to the top of the Tower with the Favco crane.

*********
Jacking frame:
There was no work on the weld repair of the jacking frame today.

*********
Office work:
- I finished putting together a presentation for the details of the Cable field work at the Tower saddle.
- I attended the weekly RE update meeting from 08:00 until 08:45. An update was provided by the lead for
each portion of the project.

- After the end of my normal shift (until 11:00pm), I helped Mark Woods' group compile project records for
the E2-T1 project because of the recent allegations of possible suspect foundation testing on the T1 Tower
piles.
.

Bid Item: 067 C-TPW-PIC.06704-0120F4 Prepare for PWS Installation

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM HOWARD SCHROYEROperator 8.00 0.00 0.00 8.00 Elevator Operator

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00 Favco Crane Operator

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

JNM RICHARD CHOUINARDIronworker 8.00 0.00 0.00 8.00

FOR ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00
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Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 176 Date: 14-Nov-2011 Monday

Attachment

Installing strand floating supports on tramway cables
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